



EUROPEAN CENTRAL BANK

EUROSYSTEM


Status update on the ECMS Project

AMI-SeCo meeting
24-25 June 2021

DG-MIP Market Infrastructure Development

ECMS

High-level Timeline Status Update (cut-off 31/05/2021)



ECMS: project status & highlights

The ECMS project deliverables are being prepared and activities are progressing according to project plan in all workstreams. The next key milestone is the start of Eurosystem Acceptance Testing execution on 1 October 2021.

Project planning

- The **detailed project plan** was further elaborated covering open points and testing elements.
- **Community readiness** milestones updates were published ([LINK](#)) and the next 5th reporting cycle will be launched over summer reflecting on IAD2 (Impact assessment completed) and NSP (for Community) with a cut-off date 1 August 2021.

Communication with the CSDs & TPAs

- Regular **workshops with CSDs and TPAs** took place on 23 February and 13 April and the 5th workshop is planned for 25 June 2021.
- Joint ECMS-UTMSG Workshop with CSDs and TPAs on **testing** - held on 31 May 2021.

ECMS: project status & highlights

Communication with counterparties and CSDs, TPAs

- Comprehensive **info pack** already published on website in February 2020 and updated in January 2021
- **Message guide**, **credit claim schemas**, the **interim catalogue of messages and credit claim files** and information on **U2A and A2A roles in the ECMS** published on ECB website in June 2021
- Coming up for publication soon:
 - **ECMS business rules**
 - **Explainer on status codes**
 - **Explainer on authorisation and authentication**
 - **Explainer on business configurations**
- The final **catalogue of messages and credit claim files** will be published upon finalisation of the **UDFS Addendum**, planned for end July 2021, including updates in MyStandards