



EUROPEAN CENTRAL BANK

EUROSYSTEM

**ECB**  
DG-MIP  
TIPS Project Team


# Timeline

TIPS Contact Group

1st Meeting on 28 September 2017

# Timeline

2016		2017			2018			
Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
<b>TIPS Contact Group Meetings:</b>			28/09/2017	07/11/2017 13/12/2017	17/01/2018 02/03/2018	09/04/2018 23/05/2018	04/07/2018 29/08/2018 26/09/2018	06/11/2018



Involvement of the Market Participants (and Central Banks)  
 Service Provider/ECB deliverable

# Preliminary contact group topics

2017		
Q3	Q4	
28 September 2017	7 November 2017	13 December 2017
<ul style="list-style-type: none"> <li>• Tour de table</li> <li>• Mandate of the CG</li> <li>• Timeline of the project/CG</li> <li>• Structure of UDFS</li> <li>• Connectivity Guide</li> <li>• Testing strategy</li> <li>• Q&amp;A of the month</li> </ul>	<ul style="list-style-type: none"> <li>• Discussion on UDFS</li> <li>• Connectivity Guide</li> <li>• Structure of UHB</li> <li>• Q&amp;A of the month</li> </ul>	<ul style="list-style-type: none"> <li>• Discussion on UHB</li> <li>• Discussion on UDFS</li> <li>• Adaptation of TARGET2 to TIPS</li> <li>• Q&amp;A of the month</li> </ul>