

ECB
DG-MIP
T2-T2S Consolidation

Community Readiness reporting - Key milestones

NSP1, IAD2, IAD3

TARGET Consolidation Contact Group

13th Meeting on 5 December 2019

Community Readiness reporting



- Reports are build up around the “Overall key milestones to ensure a successful big-bank migration in November 2021”, generated by the ECB based on the input of the NCBs participating in the MTRSG – migration, testing and readiness sub-group of the TSWG.
- **NSP1, IAD2, IAD3 Key milestones reporting** was elaborated by the MTRSG shared with the TSWG, MIB and AMI-Pay.
- Recent reporting cycle includes following key milestones:



Recent reporting cycle

Code	Past Milestones	Deadline
Network Service Provider Procurement Process		
NSP1	Network service provider selection criteria development is completed	15 July 2019
Internal Adaptations		
IAD2	Impact assessment is started	30 September 2019
IAD3	Drafting of internal applications documentation is started	30 September 2019

Community Readiness reporting



- **NSP2 Key Milestone reporting** is planned to be finalised beginning of 2020 → ECB expects to receive NCBs input via the filled-in reporting templates by the end of 2019.

Upcoming reporting cycle

Code	Upcoming Milestone	Deadline
Network Service Provider Procurement Process		
NSP2	New connectivity design strategy and planning is completed	31 December 2019

Thank you for your attention!

 **T2-T2S.Consolidation@ecb.europa.eu**

www.ecb.europa.eu/paym

 **ECB: market infrastructure and payments**