


T2-T2S Consolidation Specifications - Status update

Agenda item 3. Specifications – Status update
TARGET CONSOLIDATION CONTACT GROUP (TCCG)
Frankfurt, 9 December 2020



- **UDFS v2.1.1/v2.2 ...**
 - **will take on board:**
 - content which had been included in the Addendum Documents (CSLD-CR-0045)
 - editorial and non editorial CRs (MIB approved for implementation)
 - See presentation *Status update on URD and UDFS change requests* (TO 1.1.2.1)
 - **is provided on 25. March 2021 (before CB testing execution)**
- **UDFS V3.0 will be provided on 26. September 2022 (before go-live)**

- **UHB for RTGS and CLM**
 - UHB for RTGS and CLM v1.0 - before Pre-EAT2 execution (pre-EAT2.2) – 28.12.2020
 - UHB for RTGS and CLM v2.0 - before start of CB and User testing – 22.06.2021
 - UHB for RTGS and CLM v3.0 - before go-live – 01.03.2022
- **UHB for CRDM and BDM**
 - UHB for CRDM and BDM v2.0 - before start of CB and User testing – 19.05.2021
 - UHB for CRDM and BDM v3.0 - before go-live – 03.11.2022/04.11.2022
- **UHB for DWH**
 - UHB for DWH v2.0 - before start of CB and User testing – 11.06.2021
 - UHB for DWH v.3.0 - before go-live – 22.02.2022

- **UHB for Billing**
 - UHB for Billing v2.0 - before start of CB and User testing – 04.08.2021
 - UHB for Billing v.3.0 - before go-live – 02.11.2022

- **UHB for ECONS II**
 - UHB for ECONSII v1.0 (incl. all screens' layout) – 11.05.2021
 - UHB for ECONSII v2.0 - before start of CB and User testing – 07.09.2021
 - UHB for ECONSII v.3.0 - before go-live – 04.11.22

Questions ?