


BIRD: report from the BIRD Steering Group


BIRD relaunch






The new BIRD process






Ongoing activities BIRD process (1)






Ongoing activities BIRD process (2)






Ongoing activities BIRD process (3)






Ongoing activities: Content development





Ongoing activities: support to the IReF





Intensive support to the IReF establishment

- Close cooperation on the development, for example in the WG Integrated Reporting and Data Dictionaries (WGIRDD)
- Subgroup on the IReF CBA (and its successor)

Organizational developments





BIRD Work Plan 2022

- ✓ Approved via written procedure and published on BIRD website
- ✓ **Status updates** for the individual workstreams and subgroups in the next slide


BIRD collaboration:

Roles and responsibilities ✓ Approved via written procedure



BIRD collaboration: Infrastructure and processes

✓ GitLab and MIRO widely used for the organization and work in the subgroups and workstreams



□ Update of the BIRD project charter → publication envisaged in summer

BIRD Workplan 2022



Activity	Task	Responsible	2022												
			Q1				Q2			Q3			Q4		
			1	2	3	4	5	6	7	8	9	10	11 1	2	
BIRD content	LDM / IL Review (& preliminary IReF integration) Ongoing	Subgroup LDM/IL review													
Component design	Design proposal of logical / semantic transformation ru Ongoing	Subgroup log./sem. TR													
IReF	CBA subgroup with banking industry & NCBs Ongoing	Subgroup IReF CBA					ı								
	IReF subgroup to support for Integration of requirements into BIRD, Common country-specific requirements, Matching costs and benefits	Subgroup IReF													
Communication & promotion	Investigation and development of a clear strategy Ongoing	Subgroup communication and promotion (phase 1)													
	Implementation of strategy and activities	Subgroup communication and promotion (phase 2)													
Other BIRD extensions ¹	Integration of Asset Encumbrance – Pilot	Subgroup Asset Encumbrance													
	Refactoring of FINREP & SHSG	Subgroup FinRep & SHSG refactoring													

- + WS Prototyping for various tasks (e.g., BIRD 6.0.0. review, design proposal for logical/sematic transformation rules)
- + WS Data modelling

Ongoing activities: Content development



To obtain a broader feedback we have used a Mentimeter voting along 4 key questions

- Higher quality of the business contents (reliability)
- User-friendliness to be developed
- More business support from the regulators (in particular EBA and SRB)
- Standardisation and harmonisation of European regulatory reporting (support to the IReF project)



Thank you for your attention!

Contacts massimo.casa@bancaditalia.it marc.ziegler@dzbank.de